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 Current Activity : 
 

¶ Construction:  MCM was terminated on January 24, 2019.  Utility subcontractor hired by 

surety to fill excavation areas.  Barricades and environmental protection controls to be 

maintained.   

 

 

 

  

FM 2181 North-South 

CSJ: 2054-02-015 Schematic Approval: December 15, 2005 

Project Description: 
Widen from two-lane to six-lane 

divided roadway 
Environmental Clearance: January 28, 2008 

Limits  
From City of Denton/Corinth 

City Limits to Lillian Miller 

ROW Acquisition Completed: January 25, 2013 

Utility Relocations Completed: November 2017 

Construction Cost: $37,641,150 100% Plans: May 22, 2017 

Firm:  Huitt-Zollars Let Date: July 11, 2017 

Key Contact: David Nufer Construction Complete: *  
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Current Activities :  

 

¶ Construction:  The project was awarded to Mario Sinacola & Sons Excavating, Inc.  There are 

400 working days and 19 months of barricades.  See attached TxDOT construction report.  

FM 720 North 

CSJ: 1567-01-037 Schematic Approved: March 2014 

Limits : From US 380 to Martop Lane Environmental Clearance: March 11, 2015 

Construction Cost: $18,011,511 ROW Acquisition Completion: October 2017 

Funding: $17 million in Proposition 1 Funds Utility Relocations Completion: September 2018 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 
100% Plans: January 5, 2018 

Firm:  TxDOT Let Date: March 7, 2018 

Key Contact: Javier Cantu Construction Completion: January 2020 

 North Project 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  February 5, 2019 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-37 

Control:     1567-01-037   

Highway:   FM 720 

Limits:   From:  South of Martop Road 

  To:      US 380 

Contractor:   Mario Sinacola & Sons Excavating, Inc. 

 

TxDOT Project manager:  Richard Williford                 Phone: (940) 368-6013        

Contractorôs Superintendent:  Josh Hays                             Phone: (214) 998-2725 

 

Date Work Began:  August 9, 2018   

Anticipated Completion Date:  January 4, 2020  

 

 

Current Activities :  
 

Current activities:  On FM 720 northbound lanes, Sinacola is working on drainage, roadway 

excavation, and tying steel for concrete pavement.  On FM 720 southbound lanes, Sinacola is working 

on sidewalk construction. 

 

Narrative description of last monthôs activities:  Sinacola placed drop inlets and inlet tops for 

northbound and southbound FM 720 lanes.  Placed lime on northbound FM 720 main lanes.  Placed 

asphalt for northbound lanes.  Worked on traffic signal at US 380.  Worked on grading for driveways 

and sidewalks. 

 

Narrativ e description of activities planned for next month:  Place asphalt, tie steel, and place 

concrete pavement for northbound FM 720 lanes.  Drainage work at northbound FM 720 lanes.   

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:  None 

 

Other items of significance:  None 
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Current Activity : 
 

¶ ROW:   There are 115 parcels for acquisition; 98 are in possession; 1 is in negotiations; 16 are in 

ED.  Some boundary issues with property lines on I-35 section of project; property lines were 

from GIS and not actual irons found in fields.  Sub-consultant has resolved the boundary issues 

and will finalize the parcel documents. 

¶ Utilities:  TxDOT Dallas District has requested that Level A SUE be added for IH 35, as well as 

test holes for designation during design.  Meeting with TxDOT District Utility Coordinator 

regarding utility relocations for FM 455/IH 35 held on February 20, 2019. 

¶ PS&E:  Exhibit A submitted to TxDOT for review.  Received TxDOT Dallas comments on 

Exhibit A; Dannenbaum addressing comments for resubmittal.  Exhibit A re-submitted to TxDOT 

for submittal to BNSF.  Dannenbaum received comments from TxDOT regarding Exhibit A; 

clarified and addressed comments and resubmitted to TxDOT for approval.  Dannenbaum is 

continuing work on the bridge layouts on two locations on FM 455 and one on IH-35.  

Dannenbaum is currently working toward 30% PS&E. 

¶ FM 455/IH-35:  Limits are set and are being incorporated into the FM 455 plan set.  Schematic 

approval for this portion of the project was received on January 31, 2019.  Environmental 

clearance is expected in June 2019.  Dannenbaum received electronic design files from TxDOT 

for the IH-35 section.  The 60% plans adequate (without traffic control) are expected in June 

2019. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $30.9 million.  FM 

455 has been listed as a project on the 10-year plan with an additional $2.1 million.  

FM 455 

CSJ: 0816-02-072 Schematic Approval: March 1, 2016 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west of 

IH-35 
Environmental Clearance: March 20, 2018 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 1.5 

miles east of IH-35/Marion Road 
ROW Acquisition Completion: February 2020 

Est. Const. Cost: $40 million Utility Relocations Completion: October 2021 

Project 

Description: 

Widen two-lane rural roadway to four-lane 

urban roadway with turn lanes at IH-35 
100% Plans: June 2020 

Firm:  Dannenbaum Ready to Let Date: October 2021 

Key Contact: Danny Everett, Nelson Underwood Let Date: January 2022 

DANNENBAUM  
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Current Activity : 
 

¶ Utilities:  Utility relocations have been substantially completed, with the exception of DME 

removing old poles.  There are a few poles remaining on the south end of the project; DME is 

waiting for the traffic to switch before they remove them so that they can complete the work 

without the traffic.  Poles are not in the way of the contractorôs work. 

¶ Design:  The consultant has completed the final design package. 

¶ Construction:  The construction contract was awarded to Zachary Construction Corporation in 

June 2017.  Notice to Proceed was issued on September 5, 2017.  Phase 1 construction traffic 

switch is expected to occur on February 26, 2019, from US 380 to southern limits.  Gayla, 

Spencer, and Prominence Parkway will be open at this time.  Phase 2 construction is scheduled to 

begin on February 27, 2019.  

MAYHILL ROAD  

CSJ: *  Schematic Approval: *  

Limits:  From IH-35E to US 380 Environmental Clearance: *  

Length: 3.9 miles ROW Acquisition Complete: April 2017 

Construction Cost: $56,670,566 Utility Relocations Complete: March 2019 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
100% Plans: February 2017 

Firm:  City of Denton Let Date: May 11, 2017 

Key Contact: Lee Perry Construction Complete: February 2020 
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Current Activity : 

 

¶ TxDOT has completed the negotiations with AECOM.  Work authorization was executed on 

January 2, 2019.   

¶ Preliminary Design:  AECOM will develop design alternatives before PS&E development.  

Survey has been requested; expected to be completed in the summer of 2019. 

¶ PS&E:  Scheduled to begin in early September 2019.  

IH -35/35E/35W Merge 

CSJ: 0195-03-090 Schematic Approval: August 2011 

Limits:  From IH-35W to US 380 Environmental Clearance: June 2017 

Description: 
Reconstruct interchange and existing 

frontage roads 
ROW Acquisition Completed: *  

Estimated 

Construction Cost: 
$420 million Utility Relocations Complete: *  

Firm:  AECOM 100% Plans: *  

Contact: Monica Perez, TxDOT Let Date: January 2023 
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Current Activity : 

 

¶ PS&E:  LTRA submitted bridge/retaining wall layouts on August 31, 2018.   

¶ The 30% package was submitted on October 31, 2018.  TxDOT has completed review of 30% 

plans.  TxDOT is in the process of executing a supplemental work authorization with the consultant 

for the added scope to expand the limits of the project to just south of Loop 288.  LTRA is 

preparing 60% design. 

¶ TxDOT has finalized scope with LTRA and anticipates updated costs and milestones in the coming 

weeks. 

¶ ROW:   There are 28 parcels for the current Mayhill limits under appraisal.  There are 15 parcels in 

negotiations, 12 in appraisal, and several in redesign.  TxDOT anticipates the addition of possibly 6 

or more parcels with the expanded project limits.  

I -35E/Mayhill   

CSJ: 0196-01-109 Schematic Approval: February 2011 

Limits:  IH-35E intersection with Mayhill Environmental Clearance: January 31, 2012 

Description: 

Reconstruct interchange at Mayhill 

and IH-35E and existing 4-lane 

frontage roads 
ROW Acquisition Completed: *  

Estimated Construction Cost: $46,212,969 Utility Relocations Complete: November 2020 

Firm:  LTRA 100% Plans: September 2019 

Contact: Travis Campbell, Don Vo Ready to Let Date: November 2020 
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Current Activity:  
 

¶ ENV:  Cleared May 13, 2016. 

¶ ROW:   Complete as of April 26, 2017. 

¶ Utility Relocations: Complete 

¶ PS&E: Completed August 5, 2016.  

¶   LPAFA: All agreements have been executed. 

¶ CONSTRUCTION: This project was awarded to OHL on September 22, 2016 for a total 

construction cost of $27,503,078.  The contract is for 442 working days and 17 months of 

barricades.  

¶ SCHEDULE:  

¶ Southbound FR traffic switched Feb 9, 2018. 

¶ SB Main Lanes traffic switched March 22, 2018. 

¶ NB Main Lane traffic switched April 2018. 

¶ Status of next traffic switch.   

¶ Full closure at Loop 288 bridge for weekend of 9-28-18 due to weather. 

IH -35E/Loop 288/Brinker/Mayhill  

CSJ: 0196-01-106 Schematic Approval: February 2011 

Limits:  
IH-35E intersections with Brinker, 

Mayhill, and South Loop 288 
Environmental Clearance: May 13, 2016 

Description: 

Construct grade separation along IH 35E 

at Brinker and intersection improvements 

at Mayhill and South Loop 288 

ROW Acquisition Completed: July 2016 

Utility Relocations Complete: December 2017 

Construction Cost: $27,503,078 100% Plans: August 5, 2016 

Firm and Contact: Brown & Gay/Chris Kuykendall Let Date: September 22, 2016 

TxDOT Contact:  Branden Barnett Construction Complete: August 2019 
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¶ Timing for traffic switch to NB main lanes ï March 9, 2019. 

¶ Brinker underpass open May 5, 2019, with some closures. 

 

ACTION ITEMS  

 

¶ Public Art committee may consider monument design as opposed to medallion. 

¶ Fill potholes at Loop 288/I-35 E underpass 

¶ Check on NB FR at Brinker 

¶ Check on SB FR ramp 

¶ TxDOT will provide information on exit lanes/re-striping for Dallas Drive 
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TxDOT Monthly Project Report 
Date of report:  February 14, 2019 

Report prepared by:  Branden Barnett 

 
Project:      STP 2017(083)MM  

Control:     0196-01-106 

Highway:   IH 35E 

Limits:   From:  State School Rd/Mayhill Rd (FM 2499) 

  To:      SL 288 

Contractor: OHL  

 

TxDOT Project manager:  Branden Barnett             Phone: (214) 392-1791    

Contractorôs Project Manager:  Kalin Johnson 

Contractorôs Superintendent:   Rick Clifton              

 

Date Work Began:  March 6, 2017   

Anticipated Completion Date: August 30, 2019 

 

 

Current Activities :   
 

Current activities include:  Brinker Road and SL 288 bridge traffic rail construction and wall 

construction; IH-35E northbound main lanes asphalt paving; placing ITS and electrical service conduit; 

and construction concrete driveway northbound frontage road. 

 

Narrative description of last monthôs activities:  SL 288 and Brinker Bridge construction; temporary 

special shoring at Brinker Road; MSE wall construction at SL 288 and Brinker Road. 

 

Narrative description of activities planned for next month:  Main lane asphalt paving; construction 

of wall and entrance ramp north of Loop 288 onto IH-35E northbound. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  Northbound frontage road various daily lane closures for 

construction activities; planned main lane traffic switch to northbound lanes in mid-March. 

 

Items of work currently controlling project completion:  IH-35E northbound main lanes asphalt 

paving; Brinker/Loop 288 bridge rail construction. 

 

Other items of significance:  None 
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Current Activity : 
 

¶ ROW:  NTTA continues to work with 

property owners to secure the donation 

agreement.  All Denton County property 

owners have signed agreements. 

¶ Schematic:  Burns & McDonnell 

submitted the 60% plans to NTTA in early 

April  2016.    

¶ NTTA approved Burns & McDonnell to 

proceed with design of southbound 

frontage road in current contract.  

Consultant has begun work on the 

geotechnical and surveying for the Collin 

County section.  NTTA has received 

finalized 30% plans for the S curve and has 

forwarded to Denton County for review.   

¶ Other:  NTTA legal staff has prepared an 

amendment to the project agreement 

addressing the revised project cost and 

provide permission to proceed with the 

project as required in the original ICA.  

Denton County Commissioners Court 

approved ICA Amendment #2 with NTTA on December 4, 2018.  NTTA board approved ICA 

Amendment #2 on February 20, 2019.   

¶ NTTA anticipates letting the project by the end of 2019 and beginning construction in the first 

quarter of 2020. 

  

DALLAS NORTH TOLLWAY, EXTENSION 4B  

CSJ: *  Schematic Approval: *  

Limits:  
From FM 428 north 7.7 miles to county 

line 
Environmental Clearance: *  

Construction Cost: TBD ROW Acquisition Complete: *  

Description: 

Extend tollway north by construction a 

6-lane tollway with 3 northbound lanes 

and 3 southbound lanes; construct six 

lanes of non-tolled frontage roads, 

including three lanes in each direction 

Utility Relocations Complete: *  

Firm:  NTTA 100% Plans: *  

Key Contact: Elizabeth Mow Let Date: *  
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Current Activity : 
 

¶ The county issued a supplemental agreement with the engineer to include the design of Arvin Hill 

from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.   

¶ Engineer has completed 60% plans, which include the realignment of Arvin Hill to US 377.   

¶ The design of Rock Hill Road to Red Mesa Trail has been completed. 

¶ TxDOT is reviewing 60% plans for the intersection improvements.  County is revisiting 

signalization with TxDOT.  TxDOT has approved access permit for realignment of Arvin Hill.  

US 377/Stewart/Arvin Hill Intersection Improvements 

CSJ: *  Schematic Approval: *  

Limits:  US 377 at Stewart and Arvin Hill Environmental Clearance: *  

Construction Cost: $4,000,000 ROW Acquisition Complete: Complete 

Description: 

Realign the roadway to create one 

intersection, instead of two on US 377 at the 

Stewart and Arvin Hill intersections (this is 

part of larger Arvin Hill project to widen 

roadway and improve drainage) 

Utility Relocations Complete: *  

Firm:  Denton County 100% Plans: *  

Key Contact: James Gossie Let Date: *  

 
Intersection 
Realignment 
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Current Activity : 

 

¶ Environmental:  Anticipate project needing a Categorical 

Exclusion.  Environmental constraints mapping is in 

progress.  Cultural resource investigation is in progress.  

Anticipate Public Hearing in September 2020. 

¶ Funding:  Currently, TxDOT Dallas does not have any 

safety (CAT 5) or maintenance (CAT 1) funding for this 

type of job.  ITS met with TxDOT Dallas District 

regarding future funding opportunities.  It was decided 

that Denton County should begin advanced planning to 

have project ready for Proposition 7 funding in FY 2018-

2019.      

¶ Public Involvement:  TxDOT preference is to complete 

conceptual schematic review before scheduling update 

meetings with the cities.  TNP is conducting phone 

MAPOs as needed. 

¶ Schematic:  Traffic data updated to include North 

Washington Street intersection.  TNP submitted updated 

conceptual schematic sheets to TxDOT on July 6, 2018.  

TNP and TxDOT held a project review meeting on August 

2, 2018.  TNP continues work developing 30% level 

schematic; TNP is reviewing 30% schematic per TxDOT 

schematic development guidelines and design criteria. 

¶ Survey:  Supplemental ground topo, flight aerial topo, and 

aerial photography have been completed.  Survey is 

substantially complete.  

US 377 North 

CSJ: 0081-06-040 Schematic Approval: February 2020 

Limits:  From US 380 to north of Business US 377 Environmental Clearance: January 2021 

Est. Const. Cost: $142,315,815 ROW Acquisition Complete: *  

Project 

Description: 

Reconstruct and widen two-lane 

undivided rural roadway to six-lane 

divided urban arterial with raised median 
Utility Relocations Complete: *  

Firm:  TNP 100% Plans: *  

Key Contact: 
Chris Hartke, Daniel McCullough / 

TxDOT, Nelson Underwood 
Ready to Let Date:  August 2028 


